COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/11/2005

ESTIMATE SUMMARY 10:16:27
CONTID: C14831R ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14831R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 98.0 DAYS TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
FY-05 REGIONWIDE DECK REPAIR PERCENT TIME: 85.96 ORIG TIME ALLOW: 5/27/20( FIXED COMPLETION DAT
PROJECT NO: MC R600-226
FY-05 REGIONWIDE DECK REPAIR
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 05/11/2005 DATE TIME STARTED 02/03/2005
2350 E. 70TH AVE. DATE LET 12/02/2004 DATE WORK BEGAN  02/03/2005
P.O. BOX 358 DATE AWARDED 01/14/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 02/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 972,233.33 PARTICIPATING $ 1,039.98 $ 219.98
AWARD PROJECT AMT: $ 889,723.60 NON-PARTICIPATING 271,239.57 94,204.96
PERCENT COMPLETE: 28.01% TOTAL EARNINGS 272,279.55 94,424.94
FUNDS AVAILABLE: $ 699,953.78 STOCKPILED MATERIALS 0.00 -3,388.00
GROSS EARNINGS 272,279.55 91,036.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,371.29 -1,298.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 268,908.26 89,738.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 268,908.26 89,738.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89,738.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,901.000 856.000
SY 0.000 0.00
4.85000 856.000 4,151.60
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 2,000.000 0.000
SF 0.000 0.00
2.15000 0.000 0.00
0015 208-00011 EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0020 208-00020 SILT FENCE 500.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 1.000
EACH 0.000 0.00
610.00000 1.000 610.00
0030 208-00050 STORM DRAIN INLET PROTECTION 10.000 1.000
EACH 0.000 0.00
179.00000 1.000 179.00
0035 208-00205 EROSION CONTROL SUPERVISOR 50.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0040 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 5.000
TON 4.010 473.18
118.00000 9.010 1,063.18
0045 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 716.000 0.000
TON 0.000 0.00
80.40000 0.000 0.00
0050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 295.000 0.000
GAL 62.500 231.25
3.70000 62.500 231.25
0055 607-11580 FENCE (TEMPORARY) 500.000 0.000
LF 0.000 0.00

2.15000 0.000 0.00
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000 *MOBILIZATION 1.000 0.407
LS 0.081 7,888.59
97,390.00000 0.488 47,526.32
0065 627-00005 *EPOXY PAVEMENT MARKING 14.000 0.000
GAL 0.000 0.00
150.00000 0.000 0.00
0070 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 0.000
GAL 0.000 0.00
160.00000 0.000 0.00
0075 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 276.000 0.000
SF 56.610 735.93
13.00000 56.610 735.93
0080 630-00000 *FLAGGING 680.000 5.500
HOUR 51.750 1,242.00
24.00000 57.250 1,374.00
0085 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 33.000 25.000
DAY 8.000 1,080.00
135.00000 33.000 4,455.00
0095 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000
EACH 0.000 0.00
14,275.00000 1.000 14,275.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 7.000
DAY 15.000 6,180.00
412.00000 22.000 9,064.00
0105 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 200.000 0.000
HOUR 0.000 0.00
37.00000 0.000 0.00
0110 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00

270.00000 1.000 270.00
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 4.500
EACH 0.000 0.00
81.00000 4.500 364.50
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 12.000
EACH 0.000 0.00
111.00000 12.000 1,332.00
0125 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0130 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.600 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0135 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0140 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.000 0.00
700.00000 1.500 1,050.00
0145 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 26.000
EACH 0.000 0.00
72.00000 26.000 1,872.00
0150 630-80370 *CONCRETE BARRIER (TEMPORARY) 200.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0155 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
15.00000 75.000 1,125.00
0160 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0165 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70034 F/A ADJUST UTILITIES 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70310 F/A LANDSCAPING 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 480,199.75 $ 17,830.95% 116,678.78
CAT NOO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING
0195 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 548.000 0.000
sy 0.000 0.00
7.50000 0.000 0.00
0200 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 219.000 0.000
SY 0.000 0.00
146.00000 0.000 0.00
0205 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 11.000 0.000
sy 0.000 0.00
375.00000 0.000 0.00
0210 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 59.000 0.000
TON 0.000 0.00
80.40000 0.000 0.00
0215 515-00120 *WATERPROOFING (MEMBRANE) 548.000 0.000
sy 0.000 0.00
8.25000 0.000 0.00
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0220 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 34.000 0.000
cy 0.000 0.00
445.00000 0.000 0.00
0225 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
CAT 0300 CURRENT AMT $ 65,203.60 $ 0.00$ 0.00

CAT NO0305 STRUCTURE E-16-HE EB I-70 OVER 32ND AVE.

0230 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 857.000 0.000
SY 0.000 0.00
7.50000 0.000 0.00
0235 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 343.000 0.000
sy 0.000 0.00
146.00000 0.000 0.00
0240 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.000 0.000
SY 0.000 0.00
375.00000 0.000 0.00
0245 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 93.000 0.000
TON 0.000 0.00
80.40000 0.000 0.00
0250 515-00120 *WATERPROOFING (MEMBRANE) 857.000 0.000
SY 0.000 0.00
8.25000 0.000 0.00
0255 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 49.000 0.000
cy 0.000 0.00
445.00000 0.000 0.00
0260 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
CAT 0305 CURRENT AMT $ 99,832.95 $ 0.00$ 0.00

CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36

0265 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000
SY 0.000 0.00
7.50000 706.000 5,295.00
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36
0270 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 266.030
sy 7.450 1,087.70
146.00000 273.480 39,928.08
0275 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.500 17.500
SY 0.000 0.00
375.00000 17.500 6,562.50
0280 210-04025 MODIFY STRUCTURE 28.000 28.000
EACH 0.000 0.00
592.00000 28.000 16,576.00
0285 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 76.000 0.000
TON 51.140 4,111.66
80.40000 51.140 4,111.66
0290 515-00120 *WATERPROOFING (MEMBRANE) 706.000 0.000
sy 706.000 5,824.50
8.25000 706.000 5,824.50
0295 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 11.500
cY 18.000 8,010.00
445.00000 29.500 13,127.50
0300 602-00000 REINFORCING STEEL 500.000 417.000
1B 0.000 0.00
1.20000 417.000 500.40
CAT 0307 CURRENT AMT $ 99,940.40 $ 19,033.86 % 91,925.64
CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36
0305 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000
sy 0.000 0.00
7.50000 706.000 5,295.00
0310 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 0.000
SY 75.970 11,091.62
146.00000 75.970 11,091.62
0315 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 16.580 0.000
sy 16.580 6,217.50
375.00000 16.580 6,217.50
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0320 210-04025 MODIFY STRUCTURE 28.000 0.000
EACH 28.000 16,576.00
592.00000 28.000 16,576.00
0320 MATERIAL ALLOWANCE BRIDGE RAIL SPLICE 28.000
EACH -28.000 -3,388.00
121.00000 0.000 0.00
0325 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 136.320 0.000
TON 136.320 10,960.13
80.40000 136.320 10,960.13
0330 515-00120 *WATERPROOFING (MEMBRANE) 706.000 0.000
SY 706.000 5,824.50
8.25000 706.000 5,824.50
0335 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 0.000
cy 14.000 6,230.00
445.00000 14.000 6,230.00
0340 602-00000 REINFORCING STEEL 500.000 0.000
1B 367.000 440.40
1.20000 367.000 440.40
CAT 0308 CURRENT AMT $ 104,445.13 $ 53,952.15% 62,635.15

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0345 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 0.000
SY 0.000 0.00
7.50000 0.000 0.00
0350 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 205.000 0.000
sy 0.000 0.00
146.00000 0.000 0.00
0355 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000
SY 0.000 0.00
375.00000 0.000 0.00
0360 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 50.000 0.000
TON 0.000 0.00

80.40000 0.000 0.00
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST
0365 515-00120 *WATERPROOFING (MEMBRANE) 513.000 0.000
sy 0.000 0.00
8.25000 0.000 0.00
0370 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.000 0.000
cY 0.000 0.00
445.00000 0.000 0.00
0375 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
CAT 0309 CURRENT AMT $ 59,284.75 $ 0.00$ 0.00
CAT NO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.
0380 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 0.000
sy 0.000 0.00
7.50000 0.000 0.00
0385 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 205.000 0.000
SY 0.000 0.00
146.00000 0.000 0.00
0390 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000
sy 0.000 0.00
375.00000 0.000 0.00
0395 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 55.000 0.000
TON 0.000 0.00
80.40000 0.000 0.00
0400 515-00120 *WATERPROOFING (MEMBRANE) 513.000 0.000
sy 0.000 0.00
8.25000 0.000 0.00
0405 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.000 0.000
cY 0.000 0.00
445.00000 0.000 0.00
0410 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
1.20000 0.000 0.00
CAT 0310 CURRENT AMT $ 59,686.75 $ 0.00$ 0.00
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PCN: 14831R-BID ESTIMATE RUN 05/11/2005
PROJECT: MC R600-226 ESTIMATE NO: 0002 10:16:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0415 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
820.00000 1.000 820.00
0420 700-70222 F/A CELLULAR PHONE SERVICE 2,000.000 0.000
FA 219.980 219.98
1.00000 219.980 219.98
CAT 0400 CURRENT AMT $ 3,640.00 $ 219.98 53 1,039.98
PROJECT TOTAL CURRENT AMT $ 972,233.33 $ 91,036.94 % 272,279.55



